

qa_GAgov_zeta

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	GA.gov	16.06 days	Mon 3/19/12	Wed 4/11/12		
2	GA.gov Design and Layout Testing	7.5 days	Mon 3/19/12	Fri 3/30/12		
3	Desktop (home, section, each content type)	2.5 days	Mon 3/19/12	Fri 3/23/12		
4	Browser test: Ffox Version?	5 hrs	Mon 3/19/12	Mon 3/19/12		Christina
5	Browser test: IE Versions?	5 hrs	Mon 3/19/12	Tue 3/20/12		Christina
6	Browser test: Safari Versions?	5 hrs	Tue 3/20/12	Tue 3/20/12		Christina
7	Browser test: Chrome Versions?	5 hrs	Tue 3/20/12	Fri 3/23/12		Christina
8	Mobile (home, section, each content type)	4 days	Fri 3/23/12	Thu 3/29/12 3		
9	Resolution test: small	8 hrs	Fri 3/23/12	Mon 3/26/12		Christina
10	Resolution test: medium	8 hrs	Mon 3/26/12	Tue 3/27/12		Christina
11	OS Test: Android	8 hrs	Tue 3/27/12	Wed 3/28/12		Christina
12	OS Test: iOS	8 hrs	Wed 3/28/12	Thu 3/29/12		Christina
13	Team second-level review, browsers	4 hrs	Fri 3/23/12	Fri 3/23/12 3		Team,Kendra
14	Team second-level review, mobile	1 day	Thu 3/29/12	Fri 3/30/12 8		Team,Kendra
15	Compile, Prioritize feedback for P2	4 hrs	Fri 3/30/12	Fri 3/30/12	13,14	Team,Donna
16	GA.gov Content Review	15.56 days	Mon 3/19/12	Wed 4/11/12		
17	Home Page	0.13 days	Fri 3/30/12	Fri 3/30/12		
18	Confirm appropriate blogs appear	0.5 hrs	Fri 3/30/12	Fri 3/30/12		Pooja
19	Confirm RSS feeds	1 hr	Fri 3/30/12	Fri 3/30/12		Pooja
20	Landing Pages (9)	15.56 days	Mon 3/19/12	Wed 4/11/12		
21	Confirm appropriate blogs appear	0.5 hrs	Mon 3/19/12	Mon 3/19/12		Peter
22	Confirm RSS feeds	0.5 hrs	Wed 4/11/12	Wed 4/11/12		Peter
23	Misc Content Pages	10.25 days	Mon 3/19/12	Tue 4/3/12		
24	Popular Topics (all)	1 day	Mon 3/19/12	Mon 3/19/12		Nora
25	Email agencies for Popular Topic Review	2 hrs	Tue 4/3/12	Tue 4/3/12 24		Nora
26	Agencies (representative number)	2 days	Wed 3/28/12	Tue 4/3/12		Nora
27	City/County (representative number)	2 days	Mon 3/19/12	Tue 3/20/12		Pooja
28	List of Agencies	2 hrs	Thu 3/29/12	Thu 3/29/12		Pooja
29	List of Cities/Counties	2 hrs	Thu 3/29/12	Fri 3/30/12		Pooja
30	Compile, prioritize feedback for P2	4 hrs	Wed 4/11/12	Wed 4/11/12	17,20,23	Team,Donna
31	GA.gov Functional Testing	4.13 days	Fri 3/23/12	Thu 3/29/12		
32	Blog	3.63 days	Fri 3/23/12	Wed 3/28/12		
33	Add blog content	4 hrs	Fri 3/23/12	Fri 3/23/12		Peter
34	Edit blog content	2 hrs	Wed 3/28/12	Wed 3/28/12		Peter
35	Image upload	0.5 hrs	Wed 3/28/12	Wed 3/28/12		Peter
36	Attach document	0.5 hrs	Wed 3/28/12	Wed 3/28/12		Peter
37	Promote to home page	0.5 hrs	Wed 3/28/12	Wed 3/28/12		Peter
38	Agency	1.13 days	Fri 3/23/12	Mon 3/26/12		
39	Add, edit, delete, recategorize	2 hrs	Fri 3/23/12	Fri 3/23/12		Kendra
40	Confirm changes represented in lists	1 hr	Mon 3/26/12	Mon 3/26/12		Kendra
41	Popular Topic	0.38 days	Fri 3/23/12	Mon 3/26/12		
42	Add, edit, delete, recategorize	2 hrs	Fri 3/23/12	Fri 3/23/12		Kendra
43	Confirm changes represented in lists	1 hr	Mon 3/26/12	Mon 3/26/12		Kendra
44	Unpopular Topic	0.13 days	Mon 3/26/12	Mon 3/26/12		
45	Add, edit, delete, recategorize	1 hr	Mon 3/26/12	Mon 3/26/12		Kendra
46	Confirm changes represented in lists	1 hr	Mon 3/26/12	Mon 3/26/12		Kendra

qa_GAgov_zeta

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
47	City/County	0.25 days	Fri 3/23/12	Fri 3/23/12		
48	Add, edit, delete, recategorize,	2 hrs	Fri 3/23/12	Fri 3/23/12		Jenna
49	Confirm changes represented in lists	1 hr	Fri 3/23/12	Fri 3/23/12		Jenna
50	Online Services	0.25 days	Fri 3/23/12	Fri 3/23/12		
51	Add, edit, delete, recategorize	2 hrs	Fri 3/23/12	Fri 3/23/12		Jenna
52	Confirm changes represented in lists	1 hr	Fri 3/23/12	Fri 3/23/12		Jenna
53	Documents	0.25 days	Fri 3/23/12	Fri 3/23/12		
54	Add, edit, delete	2 hrs	Fri 3/23/12	Fri 3/23/12		Jenna
55	Home Page	0.13 days	Mon 3/26/12	Mon 3/26/12		
56	Change list of topics	1 hr	Mon 3/26/12	Mon 3/26/12		Kendra
57	Functionality of blog rotator	1 hr	Mon 3/26/12	Mon 3/26/12		Kendra
58	Landing Pages	2 hrs	Mon 3/26/12	Mon 3/26/12		Kendra
59	Compile, prioritize feedback for P2	4 hrs	Wed 3/28/12	Thu 3/29/12	32,38,41,44,47,50	Team,Donna
60	GA.gov Search Testing	6.63 days	Mon 4/2/12	Tue 4/10/12		
61	Search Result Page Layout (cross browser also)	5.5 days	Mon 4/2/12	Mon 4/9/12		
62	Native search results	4 hrs	Mon 4/2/12	Mon 4/2/12		Kendra
63	Popular Topic search	4 hrs	Fri 4/6/12	Fri 4/6/12		Kendra
64	Agency search	4 hrs	Mon 4/9/12	Mon 4/9/12		Kendra
65	Test results - list from Peter	3.13 days	Mon 4/2/12	Thu 4/5/12		Peter,Kendra
66	Test quick hits - list from Peter	4 days	Wed 4/4/12	Tue 4/10/12		Peter,Kendra
67	Test add/changes to names and aliases	0.75 days	Mon 4/9/12	Tue 4/10/12		
68	Agencies	2 hrs	Mon 4/9/12	Mon 4/9/12		Kendra
69	Popular/Unpopular Topics	2 hrs	Mon 4/9/12	Mon 4/9/12		Kendra
70	Cities/Countries	2 hrs	Tue 4/10/12	Tue 4/10/12		Kendra
71	Compile and prioritize feedback for P2	2 hrs	Tue 4/10/12	Tue 4/10/12	61,67	Team,Donna
72	GA.gov Add/Edit Content Pre-Launch	13 days	Mon 3/19/12	Fri 4/6/12		
73	Add blogs	2 days	Fri 3/30/12	Mon 4/2/12		Peter,Nora
74	Add/edit unpopular topics	2 days	Tue 4/3/12	Fri 4/6/12		Peter,Nora
75	Add/edit RSS feeds	2 days	Wed 3/28/12	Tue 4/3/12		Peter
76	Create illustrations for each landing page	5 days	Mon 3/19/12	Tue 3/27/12		Nikhil
77	Review and assign illustrations	2 days	Tue 3/27/12	Thu 3/29/12	76	Nikhil
78	Write new content (privacy, about ga.gov, accessibility)	6.94 days	Mon 3/19/12	Thu 3/29/12		Peter,Nora,Pooja
79	Edit and Enhance Search	0.5 days	Tue 4/10/12	Wed 4/11/12	60	
80	Brainstorm enhancements	4 hrs	Tue 4/10/12	Wed 4/11/12		Peter,Kendra
81	Add new keywords as needed	4 hrs	Tue 4/10/12	Wed 4/11/12		Pooja
82	Add new descriptions as needed	2 hrs	Tue 4/10/12	Tue 4/10/12		Pooja
83	Add/edit content items as needed	4 hrs	Tue 4/10/12	Wed 4/11/12		Pooja
84	Zeta Site Data Testing	1.38 days	Mon 3/19/12	Tue 3/20/12		
85	DBHDD	3 hrs	Mon 3/19/12	Mon 3/19/12		Kendra or Marc
86	DBHDD News	2 hrs	Tue 3/20/12	Tue 3/20/12		Jenna
87	DSO	3 hrs	Mon 3/19/12	Mon 3/19/12		Jenna
88	SDVS	3 hrs	Mon 3/19/12	Mon 3/19/12		Jenna
89	SWBC	3 hrs	Mon 3/19/12	Tue 3/20/12		Jenna
90	Medical Board	2 hrs	Mon 3/19/12	Mon 3/19/12		Kendra or Marc
91	SBPW	2 hrs	Mon 3/19/12	Mon 3/19/12		Kendra or Marc